Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14602-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date: 05/09/2014
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: Days
SR 120 ALT AT SOPE CREEK TRIBUTARY Elapsed Calender Days: Days
Percent Time: 112.07
District: 7 Area: 02
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 09/20/2013

P. 0. BOX 327 Date Awarded: 10/04/2013
Date Contract Executed: 10/29/2013
Date Notice to Proceed: 11/05/2013

TUCKER GA 30085-0327 Date Work Began: 02/03/2014

Phone: Date Time Stopped: 03/14/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/28/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $169,874.00 Counties:

Original Contract Amount $169,874.00 Cobb

Funds Available $4,645.00

Percent Complete 99.99%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004568 $169,874.00 $169,874.00 $4,645.00 97.27% $21,998.50

Chief Engineer

04/09/2014
to 04/24/2014



Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14602-13-000-1 Estimate Number: 0003 Pay Period: 04/09/2014
to 04/24/2014

Project Number: M004568 SR 120 - CULVERT REHAB

Federal State Project Number:  M004568

Total to Date Prev to Date This Estimate
Participating $135,879.20 $117,205.20 $18,674.00
Non-Participating $33,969.80 $29,301.30 $4,668.50
Total Earnings $169,849.00 $146,506.50 $23,342.50
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $169,849.00 $146,506.50 $23,342.50
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($4,620.00) ($3,276.00) ($1,344.00)
Total: $165,229.00 $143,230.50
$21,998.50

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14602-13-000-1 Estimate Number: 0003

Date: 05/09/2014
Page 3 of 3

Pay Period:

04/09/2014

to 04/24/2014

Project Number M004568

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0010 TRAFFIC CONTROL
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .892
35000.000 .108
1.000 $3,780.00 $35,000.00
MO004568
Category Amount: $3,780.00 $35,000.00
Category Number: (0020 ROADWAY
0015 210-0100 GRADING COMPLETE - LS 1.000 .750
78250.000 .250
1.000 $19,562.50 $78,250.00
M004568
Category Amount: $19,562.50 $78,250.00
Category Number: (0030 BRIDGE CULVERT
0070 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 40.000 70.000
75.000 .000
70.000 $.00 $5,250.00
0075 603-7000 PLASTIC FILTER FABRIC SY 40.000 70.000
7.500 .000
70.000 $.00 $525.00
Category Amount: $0.00 $5,775.00
Project Total Amount: $23,342.50 $169,849.00



